
EPA Region 6 Records Ctr. 

I . HEADING 
304855 

Date: December 12, 1994 
From: ]Tjr1ii>irftinilra.r. OSC, U . S . EPA, R e g i o n V EERB, W e s t l a k e , OH 

. . . ( E R U / R E G V ) 
To: D. Diei:rich-Attn: E. Watkins, USEPA, OSWER, Wash. DC (BY FAX) 

R. Karl, USEPA, EERB, Chicago, IL (KARL.R) 
R. Powers, USEPA, EERB, RS-1, Grosse lie, MI. (ERU/REGV) 
B. Wester, ORC, Chicago, IL (BY FAX) 
L. Beasley, USEPA, ESS, HSE-5J, Chicago, IL (BY FAX) 
R. Bonner, OEPA-ERRD, Columbus, OH (BY FAX) 
S. Yabaile, OEPA, CDO, Columbus, OH (BY FAX) 
T. Yersavich, OEPA PIC, Columbus, OH (614)644-2737 
Lt. R. Guay, Columbus Fire Dept,, Columbus, OH.(614)645-6637 
Cmdr. J. Dean, Columbus Police Dept, Columbus, OH..(BY MAIL) 
Duty Officer, NRC, Washington, D.C (BY FAX) 

Subject: Pollution Report for the Removal Action at the Columbus 
Auto Parts site, Columbus, Franklin County, Ohio 

POLREP NO. 

II. BACKGROUND: 
Site No: 
Delivery Order No: 
Response Authority: 
CERCLA Incident Category: 
NPL Status: 
Start Date: 

XR 
5001-05-638 
CERCLA 
Removal Funded 
None 
09-29-94 

III. RESPONSE INFORMATION: 
A. Situation 
o The Columbus Auto Parts site consists of approximately 

32 acres of land containing several large buildings 
which formerly housed manufacturing and office 
activities until the facility closed in 1989. Current 
site ownership is uncertain at this time. 

o On June 27, 1994, U.S. EPA conducted a site assessment 
and documented the presence of abandoned drums 
containing corrosive and petroleum wastestreams. Drums 
were deteriorated, leaking, and unsecured. In 
addition, a number of open pits, containing petroleum 
based wastes were also encountered at the site, along 
with several UST's and an AST, which contained 
flammable wastes. 

B. Actions Taken 
o December 5, 1994 - ERCS completed removal of sludges 

from oil/water separator and decontamination of UST 8.. 
ERCS also completed covering the lead-contaminated soil 
area with clean fill. ERCS continued backfill of the 
oil/water separator and continued placement of clean 
fill material over filled pits 4 & 5. Three 20 cubic 
yard (cy) rolloff boxes of non-hazardous debris 



transported offsite for disposal at County 
Environmental landfill in Carey, Ohio. A total of 
15,000 gallons of non-hazardous oily wastewater 
transported offsite for disposal at Research Oil in 
Cleveland, Ohio. 

o December 6, 1994 - ERCS completed preparation of PCB 
solids and 24 additional PCB light ballasts for offsite 
transportation and disposal, completed backfilling of 
oil/water separator and decontamination of above ground 
storage tank, and continued filling in UST excavation 
pit. A total of 9,700 gallons of non-hazardous oily 
wastewater transported offsite for disposal at 
Research Oil in Cleveland, Ohio. Four 20 cy rolloff 
boxes of non-hazardous debris transported offsite for 
disposal at County Environmental landfill in Carey, 
Ohio. 

o December 7, 1994 - ERCS completed backfilling of UST 8 
excavation pit and completed placement of clean fill 
over pits 4 & 5, and initiated dismantling the bulking 
pool and solidification of pool sludges. Three 
55-gallon drums of barium salts transported offsite for 
treatment and disposal at ChemMet Services in Detroit, 
Michigan. Freon recovered from refrigerator onsite by 
local appliance company. Three cylinders picked up by 
FerrellGas of Grove City, Ohio for recycling. Two 
30-gallon drums of PCB wastes transported offsite for 
treatment and landfilling by S.D. Myers of Tallmadge, 
Ohio. Onsite battery picked up for recycling by local 
recycler. One 20 cy rolloff box of non-hazardous 
solids transported offsite for disposal at County 
Environmental landfill in Carey, Ohio. 

o December 8, 1994 - ERCS began decontamination and 
demobilization of equipment. Solidified pool sludge 
placed in rolloff box for disposal, along with pool 
liner. Pool dismantlement completed. Pumped remaining 
non-hazardous oily wastewater to tanker and completed 
decontamination of frac tank. A total of 2,250 gallons 
of non-hazardous oily wastewater transported offsite 
for disposal at Research Oil in Cleveland, Ohio. 

o December 9, 1994 - ERCS completed decontamination of 
remaining equipment. One 20 cy rolloff box of 
non-hazardous solids transported offsite for disposal 
at County Environmental landfill in Carey, Ohio. ERCS 
personnel and equipment demobilized pending final 
disposal arrangements. 

C. Next Step 
o Complete disposal of scrap UST's. 
o Complete offsite disposal of acid liquid, caustic 

liquid, and oxidizing liquid wastes, scheduled for 
12/16/94. 

D. Key Issues 
o None. 



IV. COST INFORMATION 
Estimate through December 7, 1994 

BUDGETED TOTAL TO DATE REMAINING 
ERCS $700,000 $369,938 $330,062 
TAT $132,000 $ 70,075 $ 61,925 
EPA DIRECT $ 33,815 $ 13,189 $ 20,626 
EPA INDIRE $ 72,025 $ 28,092 $ 43,933 

$937,840 $481,294 $456,546 


